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Appendix C

Preliminary Cost Estimate

of a

Fixed Span Bridge

on an

Adjacent Alignment

w/ Ed Temple Blvd. Grade Separated



CHEATHAM COUNTY RAILROAD AUTHORITY

NASHVILLE & WESTERN RAILROAD

CUMBERLAND RIVER BRIDGE REPLACEMENT

ITEM QUANT. UNIT UNIT PRICE AMOUNT

Construction Costs

1 1 LS Erosion Control $125,000.00 $125,000.00

2 1 LS Clear & Grub $80,000.00 $80,000.00

3 235000 CY Borrow Excavation $9.00 $2,115,000.00

4 18000 CY Road & Drainage Excavation $8.00 $144,000.00

5 1 LS Shoring (For Grading) $400,000.00 $400,000.00

6 1 LS Removal & Disposal of Structure $220,000.00 $220,000.00

7 800 T.Ft Shift Track $25.00 $20,000.00

8 120 LF Ed Temple Blvd. Bridge $9,750.00 $1,170,000.00

9 1 LS Undercut Ed Temple w/ Traffic Control $475,000.00 $475,000.00

10 2 EA Abutments $35,000.00 $70,000.00

11 8 EA Approach Bents $93,250.00 $746,000.00

12 800 LF Approach Spans $2,450.00 $1,960,000.00

13 2 EA Approach Piers $295,000 $590,000.00

14 2 EA River Piers $1,050,000 $2,100,000.00

15 1 EA East Approach Span $2,280,000 $2,280,000.00

16 1 EA River Span $9,900,000 $9,900,000.00

17 1 EA West Approach Span $1,725,000 $1,725,000.00

18 5200 T.Ft Track $135.00 $702,000.00

19 4 EA Protection Piers $220,000.00 $880,000.00

20 1 LS Contingency (20%) $5,115,400 $5,115,400.00

21 1 LS Mobilization (5%) $1,285,100 $1,285,100.00

22 1 LS Bonding & Insurance (2%) $514,000 $514,000.00

$32,616,500.00

Preliminary Cost Estimate w/ Ed Temple Blvd. Grade Seperated

DESCRIPTION

TOTAL ITEMS 1-22
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ITEM QUANT. UNIT UNIT PRICE AMOUNT

Non-Construction Costs

1 1 LS Preliminary Engineering $120,000 $120,000.00

2 1 LS Environmental Assessment $75,000 $75,000.00

3 1 LS Surveying $265,000 $265,000.00

4 1 LS Geotechnical Investigation $135,000 $135,000.00

5 1 LS Permitting $65,000 $65,000.00

6 8.5 AC Right-Of-Way $28,000 $238,000.00

7 1 LS Design $1,100,000 $1,100,000.00

8 1600 HR Flagging $45 $72,000.00

9 1 LS Construction Monitoring $720,000 $720,000.00

Total Cost w/ Ed Temple Blvd. Grade Seperated $35,406,500.00

DESCRIPTION

Total Non-Construction Costs $2,790,000.00
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